

Rocket Software Edwin AI Evaluation Progress Tracking

Executive Summary	2
Company Background	3
Current Situation/Challenges	4
Key Technology Services	5
Decision Criteria	6
Timeline – 2 Weeks for POV	7
Mutual Action Plan/Org Chart	8
POV Assumptions and Mutual Expectations	9
POV Team	10

Executive Summary

REDACTED is evaluating LogicMonitor's Edwin AI to strengthen incident response, accelerate triage, and reduce alert fatigue across its global IT operations. The Proof of Value (POV) will demonstrate how Edwin consolidates alert noise, automates root cause analysis, and delivers faster mean time to resolution (MTTR) through cross-domain event correlation and agentic AI.

REDACTED's infrastructure team, led by XXXX, seeks to modernize its operational workflows by introducing AI-driven observability and automation on top of its LogicMonitor foundation. Edwin AI will serve as the intelligence layer between upstream monitoring and downstream ITSM tools, improving accuracy, context, and speed in handling incidents.

The POV will showcase measurable improvements in:

- **Noise Reduction:** Cutting 80–95% of alert volume through correlation and deduplication.
- **MTTR Reduction:** Demonstrating 30–50% improvement in triage and resolution.
- **Operational Efficiency:** Enabling Tier 1 engineers to resolve issues without escalation.
- **Proactive Insights:** Surfacing root causes and predicted failures before service impact.

Success will be defined by REDACTED's ability to validate Edwin's impact through real-time event simulation and live data from their LogicMonitor instance, including a planned network outage simulation to demonstrate correlation accuracy and automation readiness.

Company Background

Business Overview

- REDACTED is a privately held XXXXX based provider of enterprise modernization software spanning mainframe, IBM i/Power, distributed, and cloud environments; serving 12,500+ customers globally and employing over 3,000 people.
- REDACTED, Inc. operates as a global technology company specializing in enterprise modernization and infrastructure solutions for large-scale systems. The Infrastructure and Network Services team supports hundreds of corporate sites and data centers worldwide, ensuring continuous uptime and connectivity across critical applications.
- REDACTED positions itself as a partner for “modernization without disruption,” emphasizing hybrid strategies that keep critical workloads running while adopting cloud innovations.

Key Business Drivers and Priorities

- Ensure reliability and performance of mission-critical mainframe and hybrid workloads while integrating new cloud capabilities.
- Strengthen security and compliance across regulated industries served by REDACTED’s products, including automated governance and content services.
- Accelerate “modernize-in-place” initiatives that reduce re-platform risk and time-to-value for customers; showcase solutions through measurable outcomes.

Current IT/Infrastructure Challenges

- Visibility gaps & lack of across disparate estates, leading to siloed monitoring and slower incident triage.
- Correlating mainframe transaction health with distributed and cloud app performance, as data integration/mirroring increases event volume and complexity.
- Maintaining uptime, capacity, and cost controls during ongoing portfolio integration and customer migrations tied to the AMC acquisition.

Why Modern Observability Matters

- Unifies metrics, logs, events, and topology reduces MTTR and protects SLAs for mission-critical workloads REDACTED supports.
- Supports “modernize-in-place” strategies by instrumenting existing platforms and new cloud components consistently, de-risking transformation and accelerating customer value realization.
- Scales with growth and M&A by standardizing monitoring across products and teams, improving service reliability, operational efficiency, and customer trust.

Current Situation/Challenges

Challenge	Business Impact + Example	Desired Outcomes	Required Capability
Excessive alert volume and fatigue	Engineers spend significant time managing non-actionable alerts; increases risk of missing critical events	80–90% alert reduction and focus on high-value incidents, leading to actionable insights and a meaningful set of incidents. Ability to do proactive problem and incident management.	Correlated Insights Ecosystem Integration
Manual triage and root cause investigation	Escalations consume senior engineer time and delay incident response. IT teams have to be reactive, waiting for customers or internal teams to complain about an incident before they become aware of it. The inability to prioritize these escalations effectively prolongs troubleshooting, negatively impacting service availability and MTTR.	Automated correlation, root cause, and remediation guidance	Correlated Insights Agentic AI Summaries Agentic AI RCA
Limited cross-platform context	Network, infrastructure, and ITSM systems are siloed. This limits collaboration, slows down response times & creates ambiguity of ownership in escalation scenarios.	Unified AI-driven view of incidents and dependencies	Ecosystem Integration Agentic AI Summaries
High operational cost pressure & high cost of outages	Outages have a high cost to the business due to loss of availability and high MTTX metrics when remediating, combined with Headcount growth limited during FY26 planning	Demonstrate that Edwin reduces workload & MTTR without adding staff	Correlated Insights Agentic AI Summaries Agentic AI RCA

REDACTED



Key Technology Services

Business Services, Areas of Team Responsibility, KPIs

Key Technologies	Technology Service – What does the technology deliver?	Owners	Desired KPIs
LogicMonitor	LogicMonitor delivers alert notification to internal teams		Alert noise reduction with deep correlated insights into route cause of issues in a single view

Decision Criteria

Decision Criteria: Noise Reduction, Improved MTTR, Business Value / ROI			Acceptance initials and date:
Use Cases	Priority	Portal Activities:	Status
Deploy Edwin AI in production portal and deploy out of the box & customized ML models	1 ▾	1. Deploy Edwin AI in production portal 2. Review basics of platform (alerts, events and insights) 3. Deploy initial ML models for Insight creation 4. Deploy customized ML models for Insight creation	Completed ▾
Perform alert analysis on generated insights/events and modify ML models as needed	1 ▾	1. Review Insight and Event explorer 2. Discuss and review need for additional models and modification for existing ML models 3. Review created Insight Dashboards	Completed ▾
Network Outage Simulation	1 ▾	1. With bespoke correlation models in place, REDACTED team triggers an intentional network outage 2. Edwin to correlate relevant alerts, identify impacted devices, and provide Summary & RCA of event 3. Review created Insight, iterate if necessary	Waived ▾

REDACTED



Timeline – 2 Weeks for POV

POV Start Date: 11/26

POV End Date: 12/9

Meeting	Agenda	Date + Time
POV Go/ No-Go Call (30 mins)	☒ Review POV scoping document ☒ Create API credentials ☒ Review POV Timeline ☒ Confirm Mutual Action Plan	11/24
Edwin AI pt. 1 Kickoff (1 hour)	☒ Accessing Edwin AI ☒ Dashboard Review ☒ Insight/Singleton Overview ☒ Custom Correlation Set Up ☒ GenAI/Agentic AI Review ☒ Send playback via email	11/26
Edwin AI pt. 2 Use Case Check In & Outage Simulation (1 hour)	☒ Review customer use of Edwin between calls ☒ Insight Review ☒ Basic Navigation best practices ☒ Custom Correlation Set Up ☐ Complete Outage Simulation Test ☒ Send playback via email	12/2
Edwin AI pt. 4 Use Case Check In (1 hour)	☒ Review customer use of Edwin between calls ☒ Insight Review ☒ Chatbot workflows ☒ Prompting fundamentals ☒ Send playback via email	12/4
Edwin AI pt. 5 POV Wrap-up (1 hour)	☐ POV doc final check in ☐ Final Portal Review ☐ POV outcomes review ☐ Final questions	12/9

REDACTED



POV Assumptions and Mutual Expectations

In order to manage risk and ensure alignment across the POV process, the following assumptions and expectations provide guidelines and guardrails for this POV:

- Edwin AI will be activated in the Production LM portal. This ensures that the full scope of event data is included in the POV.
- The POV is expected to last no longer than 2 calendar weeks. POVs will be extended beyond this timeframe by exception only.
- This POV is not intended to tune or adjust event or alert sources/volumes in any way.
- This POV will run on the current configuration of event data.

REDACTED



POV Team

REDACTED	
LogicMonitor	